

an update on your

Bridgewater Township Roadways

Here's what this Administration is going to do:

- ✓ We will not make promises we can't keep.
- ✓ Instead, we'll simply tell you the truth. We value honesty & transparency.
- ✓ We'll continually update this graphic to show you where each project is in the pipeline, and estimate for you how long it *might* take to advance to the next stage.
- ✓ Just because a project doesn't appear here doesn't mean we aren't working on it—it just means it hasn't yet reached the first concrete milestone shown on this graphic.
- ✓ Questions, comments, suggestions, concerns & feedback are—and will always be—welcome at OCR@BridgewaterNJ.gov.

How are roads selected for improvement?

For FY 2020 and FY 2021, the administration selected roads for improvement based on the professional judgment of our engineering staff.

We are also working to finish road projects which the last administration selected but left uncompleted.

After FY 2021, roads will be selected according to the final result of the Universal Road Assessment, which will be made available to the public.

All timeline estimates given in this document are exactly that—estimates. They are not and should not be construed to be deadlines or commitments on the part of the Township or our contractors.

Step 1: Engineering Design

*Billian Street
Kline Place
Morton Street
Old Farm Road*

This category is for road projects which are currently being designed.

That means that an engineering firm has been contracted by the Township to prepare a construction plan for the project, which must then be accepted and approved by the Township government.

This is an enormously complex and intricate process, and it can take some time—usually between 3 and 6 months. However, rushed engineering plans lead to failed roads, so we want to take the time to get it right the first time.

The next time we notify you about roads in this category will be when the construction contract has been sent out to bid by the Township government.

Step 2: Out for Public Bid

This category is for road projects for which the designs have been completed, and which have gone out to public bid.

Contractors are analyzing the project, and sending their bid proposals to the Township. Those bids will be opened publicly, and after careful consideration, a “winning” bid will be selected.

We are very hopeful that road projects in this category will likely be completed this year, but we cannot yet absolutely promise you that they will be.

The next time we will notify you about roads in this category will be when the contract has been awarded by the Township Council.

This can take anywhere from 3 to 6 weeks from the time the bid is made public.

Step 3: Contract Awarded

Woodland Terrace

This category is for road projects for which the Township Council has entered into contract. The selected contractor is now preparing to begin construction.

We are very confident that these road projects will be completed this year, but, because unexpected difficulties in construction can occur, we are going to stop just short of promising that to you at this point.

The next time we will notify you about road projects in this category will be when the contractor actually begins construction.

That usually occurs 1 to 2 months from the point that the contract is awarded.

Step 4: Started Construction

*Twin Oaks Road
Steele Gap Road
Delaware Drive
Running Brook Road*

This category is for road projects on which the selected contractor has actually begun physical construction, or on which they will do so imminently.

We promise you that road projects in this category will occur this year.

Sometimes, there are delays. Unexpected things happen, and unanticipated problems arise, even with the best plans.

If extensive delays occur, we will notify you, and keep you updated.

Delays aside, the next time we will notify you about road projects in this category will be upon their completion.

The timeline for this stage can vary tremendously, based on the scale and complexity of the project. Contact OCR for specific info.

Step 5: Project Completion

<i>Tullo Road</i>	<i>Adams Court</i>
<i>South Knob</i>	<i>Adams Road</i>
<i>Valley View Road</i>	<i>Martin Court</i>
<i>Brookdale Drive</i>	<i>Winslow Drive</i>
<i>Arrowbrook Drive</i>	<i>Barrington Drive</i>
<i>Hoffman Road</i>	<i>Sudbury Lane</i>
<i>Country Club Road</i>	
	<i>Chimney Rock Park Parking Lot Extension</i>

This category is for road projects which have been completed.

Our engineering staff will continue to monitor these roads for defects or failures, and, if necessary, direct the contractor to address any shortcomings they find. We will update you if that occurs to any unusual degree.

Barring an issue like that, there will be no further information from these road projects to publicize, but we will temporarily leave them in this category for transparency, annotated with the fiscal year in which they were completed.