Camp Cromwell

Bridgewater Township Council Update
December 7, 2020



INTRODUCTION
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Completion of Demolition Project

15 buildings are slated to be demolished

- Classrooms
- Staff Houses
- Camper bunks houses

All “trash’ has been removed from the
site and the contractor has concrete
crushing for removal
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Sealing of Basketball Courts

The Basketball Courts have several open
seams running throughout.

DPW will weed and seal these seams to
preserve their current state.

Timeline: January/February 2021
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ealing of Basketball Courts

& 1., . _M‘,W

b e




Clearing of Trail System

After several storms, the existing trail that
had been cut by DPW 1s overgrown with
several large downed trees blocking
access.

DPW will perform basic upkeep on the
trail system and clear any large
obstructions.

The trail includes a 2 mile loop around
the property

Timeline: January/February 2021



Trail System
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Condition Evaluation of
Remaining Structures

After demolition is complete, there will be 4
primary structures remaining

« Dining Hall

« Performing Arts Center

« Welcome Cabin

- Indoor Basketball Court

Township Code Enforcement will undertake
an evaluation of all remaining structures and
evaluate the condition of each building.

Timeline: Late Winter/Early Spring 2021 -



Condition Evaluation of
Remaining Structures
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Updated Signage

The current entry way to the property is
still marked with the name of the former
organization

The Township will create updated
signage to reflect the Township’s
ownership of the site and its designation
of Open Space

Timeline: Complete -



Updated Signage
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Exploration of Public/Private
Partnerships

The Administration has begun
preliminary talks with external outdoor
groups who may be interested in
assisting with trail maintenance and
enhancements

Timeline: Ongoing
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Public Access for Passive Use

The ultimate goal for next year will be to
allow public access to the site for passive
use and allow residents to enjoy the
property

Administration/Municipal Services are
discussing a location for a potential
parking lot

The grounds must be made safe before

that occurs
MP
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The Camp Cromwell proposed trail
system has the potential to connect to the
Middle Brook Trail, Buttermilk Falls,
Chimney Rock Park and Crim Fields

A connection to the Middlebrook Trail
could be achieved by making safe
crossings from the property across

Brookside Drive and Vosseller Ave. -
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MIDDLE BROOK TRAIL MAP
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Review Existing Parks Master Plan

The Administration will conduct a review of
the existing Parks Master Plan which was
last updated 1n 2010

Find what was accomplished vs. incomplete
and looking at what has changed over time,
both as it relates to Camp Cromwell and all
Township Park facilities

The results of this review will help to guide
discussions of a Parks Master Plan refresh to
help determine future uses
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CONCLUSION
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QUESTIONS?
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